
OPTION “B” 

1. JOC Contracting: 

2. Gordian Group has a contract with Procure Arizona – Contract #ADSPO10-000406  

 

GORDIAN PROCESS: 

1. The State Procurement Office has issued Job Order Contracting (JOC) contracts to 13 General 

Contractors and 17 Mechanical/Plumbing/Electrical Contractors through their IFB process.  The 

County would select a contractor from the approved list of Contractors which have contracted 

with the State.  A Joint Scope Meeting would then be held at the project site to allow the Owner 

(County) and Contractor to agree on the details of the scope of work.  This meeting allows the 

Contractor to inspect the site and ask questions before submitting a Price Proposal.  This action 

is designed to help eliminate the misunderstandings and mistakes that lead to most change 

orders.  This process allows for value engineering to be discussed and results in a more cost-

effective project. 

 

2. The Gordian Group was the successful bidder to a Request for Proposals issued by the State 

Procurement Office to implement and administer a JOC program for them.  The Gordian Group 

will help the Owner prepare a detailed scope of work that describes the work the contractor will 

perform.  The detailed scope of work will be sent, along with the Request for Proposal from The 

Gordian Group, to the Contractor. 

 

3. The Contractor prepares a proposal based on the Gordian’s Construction Task Catalog.   Cost is 

determined through the following equation: 

Task Unit Price x Required Quantities x Contractor’s Competitively-Bid Adjustment Factor.   Per 

the State issued contracts to the Contractors the 5% cost for The Gordian Group’s services is 

structured into the Contractors pricing in the following way.:  JOC System License Fee: 1.95% of 

the value of the work; Job Order Development Fee: 3.05% of the value of the work. 

 

4. The Gordian Group will review the price proposal and construction schedule in advance of 

submitting it to Owner for review, to ensure that all tasks, value engineering and quantities have 

been addressed properly using the correct Task Catalog pricing. 

 

5. Once the Owner is completely satisfied with the price proposal, construction schedule, value 

engineering and proposed subcontractors, Owner requests final bonds and certificates of 

insurance, and issues a Notice to Proceed and a Purchase Order. 

 

From Step 1 to Step 5, time line is approximately 30 days to the time the County issues a P.O. 

for the work to commence. 

 



 

 

 

ADVANTAGES TO USING JOC THROUGH THE GORDIAN GROUP: 

1. Fixed unit pricing – no negotiated change orders.  Any supplemental work is still priced out of 

the Construction Task Catalog at the unit pricing locked into at date of P.O. issuance. 

2. Allows for value engineering. 

3. Single turn-key for solution for multi-trade projects. 

4. Reduced procurement time and administrative costs. 

5. Increased construction quality by allowing access to reputable contractors. 

6. Expert field personnel will review proposal on Owner’s behalf to ensure accuracy of line items 

and quantities. 

7. Owner receives audit worthy proposal. 

TOTAL:  30 Days +/- to begin project 

 

 

 

 

 

 

 

 

 

 


